



Matthew Project Timeline

The Archdiocese of Seattle has done a tremendous amount of work advancing the programming for learners with disabilities within Catholic schools, to ensure that students with disabilities are part of the Catholic school communities of the Archdiocese of Seattle. The purpose of this phase of the Matthew Project is to establish a baseline of the current status of these attempts.

Ultimately, the Matthew Project seeks to build the capacity of Catholic schools to enhance the programming for students with disabilities. The data collection has three distinct parts: document analysis, stakeholder surveys, and focus groups. This is an estimated timeline for completion of these tasks.


Oct-Dec 2020

- Collect Archdiocesan documents to begin analysis
- Begin process for sending surveys




Feb 2021

- Send surveys
- Compile results
- Conduct focus group with DLP Executive Committee




Feb-March 2021

- Follow up on surveys
- Initiate focus groups



April-May 2021

- Complete focus groups
- Compile data and share preliminary data with Fulcrum Foundation by April 15, 2021
- Synthesize data and develop report by May 31, 2021




Matthew Project

Data-Gathering Process




Document Review

Document analysis will be conducted via a comprehensive review of Archdiocesan policies and procedures including the Diverse Learners Plan.



Stakeholder Surveys

Gathering data from a wide variety of sources is crucial in establishing the baseline. Surveys will be created and distributed to school communities (principals, teachers, and parents).



Focus-Group Interviews

Conducting stakeholder focus-group interviews will add insights and perceptions. Principals, teachers, parents, and school pastors will be gathered in groups representing elementary and secondary school levels.